COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2020

ESTI MATE SUMVARY 13: 34: 50
CONTI D C19664R ESTI MATE NO. 0018 PROG SPEC YR: 2005
PCN: 19664R- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 276.5 DAYS TI ME ALLOW 280 WORK DAYS
SH 14: S- CURVE RECONSTRUCTI ON PERCENT TIME:  98.75 ORI G TIME ALLOW 275 WORK DAYS
PROJECT NO. FSA0142- 063
SH 14: S- CURVE RECONSTRUCTI ON
NAMVE OF ROAD:
PROJECT COUNTI ES: LOGAN
CONTRACTOR:
PARSONS CONSTRUCTI ON GROUP | NC PAY PERI OD ENDI NG 09/ 26/ 2020 DATE TI ME STARTED 03/18/2019
12250 North Pecos Street DATE LET 12/ 13/ 2018 DATE WORK BEGAN 03/18/ 2019
Suite 500 DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/14/2019 DATE ACCEPTED
West i nst er CO 80234 (864)915- 1551 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 19, 762,579.00 PARTI Cl PATI NG $ 17,015,541.16 $ 981, 171. 10
AWARD PRQIJECT AMT: $ 16, 600, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 86. 10% TOTAL EARNI NGS 17, 015, 541. 16 981,171.10
FUNDS AVAI LABLE: $ 2,747,037.84 STOCKPI LED MATERI ALS 54, 885. 24 -39, 316. 50
GROSS EARNI NGS 17, 070, 426. 40 941, 854. 60
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 249, 000. 00 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 16, 821, 426. 40 941, 854. 60
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 16, 821, 426. 40 941, 854. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 941, 854. 60

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00008

202- 00010

202- 00019

202- 00021

202- 00035

202- 00195

202- 00200

202- 00203

202- 00210

202- 00220

202- 00240

C19664R

ROADWAY

19664R-BI D
FSA0142- 063

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Tree Trinm ng

*Renoval

Renoval

Renoval

Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

of

of Tree
Inlet
of Manhol e
of Pipe
of Medi an Cover
of Sidewal k
of Curb and Gutter
of Concrete Pavenent
of Asphalt Mat
of Asphalt Mat (Pl aning)

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
HOUR
346. 57000
34. 000
EACH
750. 90000
50. 000
EACH
920. 58000
26. 000
EACH
1, 088. 40000
6, 693. 000
LF
11. 49000
612. 000
5%
18. 28000
12, 000. 000
5%
14. 67000
19, 546. 000
LF
6. 41000
45, 000. 000
5%
10. 50000
26, 271. 000
sy
1. 50000
92, 778. 000
5%

0. 41000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

34.000
0. 000
34. 000

47.000
3. 000
50. 000

26. 000
0. 000
26. 000

5, 795. 000
0. 000
5, 795. 000

580. 000
0. 000
580. 000

7, 620. 000
559. 000
8, 179. 000

18, 212. 000
1, 334. 000
19, 546. 000

38,538.610
4, 046. 000
42,584.610

23, 271. 000
3, 000. 000
26, 271. 000

82, 623. 000
0. 000
82, 623. 000

Page 2

ESTI MATE RUN 10/ 01/ 2020

2,761.

8, 200

8, 550

42,483

4,500

.00

.00

74

.00

.00

.00

53

94

00

00

.00

13: 34: 50

AMOUNT

1, 386.

25, 530

46, 029

28, 298

66, 584

10, 602

119, 985

125, 289

447,138

39, 406

33, 875

28

60

00

40

55

40

93

86

41

50

43



CONTI D:

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0077

0080

0085

0090

0095

0100

0105

202- 00250

202- 00700

202- 00805

202- 00810

202- 00821

202- 00828

202- 00831

202- 04001

202- 05150

203- 00010

203- 00100

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

*Reroval

of Light Standard

Renoval

of Overhead Sign Structure

Renoval

of Ground Sign

Rem Si gn Panel

*Reroval

of Traffic Signal Equi pment

Head

*Renoval

of Traffic Signal

Plug Cul vert

Sandbl asti ng

*Uncl assi fi ed Excavation (Conplete In Place)

*Mick Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18, 000. 000
SF
1. 98000
3. 000
EACH
771. 38000
1. 000
EACH
4, 908. 40000
116. 000
EACH
113. 55000
95. 000
EACH
80. 00000
1. 000
LS
8, 318. 55000
2.000
EACH
80. 22000
6. 000
EACH
2, 231. 41000
5, 000. 000
SF
3. 96000
23, 020. 000
cy
15. 50000
5, 000. 000
cy

15. 72000

QrY TH'S PERI OD
QTY TO DATE

10, 939.
0.
10, 939.

101.
15.
. 000

64.
31.
95.

22,099.
921.
23, 020.

4, 461.
77.
4,538.

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
000

000
000
000

. 600
. 250
. 850

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000
000
000
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ESTI MATE RUN 10/ 01/ 2020

1, 703.

2, 480.

2,079.

14, 275.

1, 210.

.00

.00

.00

25

00

64

.00

.00

.00

50

44

13:34: 50

AMOUNT

21, 659.

2, 314.

13,171.

7, 600.

7,070.

160.

13, 388.

356, 810.

71, 337.

22

14

.00

80

00

77

44

46

.00

00

36



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 203-01100  *Proof Rolling 40. 000 27.500
HOUR 0. 000 0. 00
129. 47000 27.500 3, 560. 43
0115 203-01500 Bl adi ng 200. 000 118. 500
HOUR 4.000 460. 96
115. 24000 122. 500 14,116. 90
0120 203-01597  *Pot hol i ng 750. 000 539. 500
HOUR 6. 500 1,603. 81
246. 74000 546. 000 134, 720. 04
0125 207-00205 *Topsoi | 100. 000 8. 000
cY 0. 000 0. 00
75. 09000 8. 000 600. 72
0130 208-00002 Erosion Log Type 1 (12 Inch) 1, 820. 000 100. 000
LF 0. 000 0. 00
6. 00000 100. 000 600. 00
0135 208- 00035 Aggr egat e Bag 224.000 113. 000
LF 0. 000 0. 00
21. 23000 113. 000 2,398.99
0140 208-00036 Aggregat e Bag (Speci al) 0. 000 0. 000
LF 0. 000 0. 00
3. 47000 0. 000 0. 00
0145 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
21, 947.97000 2.000 43, 895. 94
0150 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 50. 000 24. 000
EACH 0. 000 0. 00
201. 29000 24.000 4, 830. 96
0155 208-00054 StormDrain Inlet Protection (Type I1I) 9. 000 9. 000
EACH 0. 000 0. 00
736. 92000 9. 000 6, 632. 28
0160 208-00056 StormDrain Inlet Protection (Type IIl) 72.000 72.000
EACH 0. 000 0. 00

265. 51000 72.000 19, 116.72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
4,737.38000 3. 000 14, 212. 14
0170 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 57.000
HOUR 0. 000 0. 00
52. 28000 57. 000 2,979. 96
0175 208-00105 Renoval and Disposal of Sedinment (Equipnent) 50. 000 15. 000
HOUR 0. 000 0. 00
119. 71000 15. 000 1, 795. 65
0180 208-00106 Sweepi ng (Sedi ment Renoval ) 28. 000 22.000
HOUR 6. 000 567.72
94. 62000 28. 000 2,649. 36
0185 208-00207  Erosion Control Mnagenent 82. 000 78. 000
DAY 4.000 2,853. 40
713. 35000 82. 000 58,494.70
0190 210-00001 Reset Structure 2.000 2.000
EACH 0. 000 0. 00
3, 124. 81000 2.000 6, 249. 62
0195 210-00050 *Reset Fire Hydrant 6. 000 5. 000
EACH 0. 000 0. 00
1,132. 13000 5. 000 5, 660. 65
0200 210-00815 Reset Sign Panel 53. 000 4. 000
EACH 0. 000 0. 00
263. 39000 4.000 1, 053. 56
0205 210-00831 *Reset Traffic Signal Head 6. 000 6. 000
EACH 0. 000 0. 00
296. 21000 6. 000 1,777. 26
0210 210-00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
5, 937. 76000 1.000 5,937.76
0215 210-00842 *Reset Traffic Signal Mast Arm 2.000 1.000
EACH 0. 000 0. 00

444, 32000 1. 000 444,32



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0242

0245

0250

0255

0260

0265

210- 00860

210- 00861

210- 00865

210- 04010

210- 04015

210- 04020

210- 04050

212- 00006

212-00032

212- 00050

213-00002

C19664R
19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

*Reset Pedestrian Push Button

*Reset

Wring

*Reset Pedestrian Signal Head

Adj ust

Manhol e

Modi fy Manhol e

Modi fy Inlet

*Adj ust Val ve Box

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Sod

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
80. 22000
1. 000
LS
9, 392. 31000
4. 000
EACH
80. 22000
17. 000
EACH
2, 288. 25000
17. 000
EACH
2, 288. 25000
0. 000
EACH
3, 500. 00000
76. 000
EACH
1, 109. 63000
0. 600
ACRE
1, 419. 87000
0. 600
ACRE
4, 614. 55000
30, 000. 000
SF
0. 71000
0. 600
ACRE

2,691. 82000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

2.000
0. 000
2.000

11. 000
6. 000
17. 000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

67. 000
9. 000
76. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

468. 000
0. 000
468. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 01/ 2020

13, 729. 50

9, 986. 67

13:34: 50

AMOUNT

160.

9,392

160.

38, 900

38, 900

84, 331.

332.

44

31

44

25

25

.00

88

.00

.00

28

.00



CONTI D

ROADWAY

CAT NO0200

0270 213-00012

0275

213- 00061

0280

214-00000

0285

304- 06008

0290

403- 00720

0295

403- 34751

0300

412-00190

0305

412- 00600

0310

412- 00900

0310

0315 412-00920

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Mai nt enance

*Aggregate Base Course (Cl ass 6) (Special)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 64-28)

*Concrete Pavenent (Patching)

*Concrete Pavenent (6 Inch)

*Concrete Pavenent (9 Inch)

MATERI AL ALLOWANCE Dowel

*Concrete Pavenent (9 Inch) (Fast Track)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

11. 000
ACRE
4,584. 95000

120. 000
LB
4.91000

1. 000

26, 249. 71000

16, 000. 000

cy
42. 00000
772.770

TON
220. 00000
18, 700. 000

TON
100. 00000
3,982.610

sy
85. 00000
5, 500. 000

SY
53. 00000
57, 000. 000

sy
58. 00000

SY
0.41397
1,114.000

sy

80. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13, 544. 000
835. 000
14, 379. 000

758. 160
14.610
772.770

16, 449. 400
0. 000
16, 449. 400

3,982.610
0. 000
3,982.610

4,221. 000
1, 003. 000
5, 224. 000

52, 186. 000
4, 533. 000
56, 719. 000

17, 407. 759
-4,532.937
12, 874. 822

1,114.000
0. 000
1,114.000

Page 7

ESTI MATE RUN 10/ 01/ 2020

35, 070

3,214

53, 159

262,914

-1, 876.

.00

.00

.00

00

20

.00

.00

00

00

50

.00

13:34: 50

AMOUNT

50, 434

603, 918

170, 009

1, 644, 940

338, 521.

276, 872

3,289, 702

5,329

89, 120

45

.00

.00

00

40

00

85

00

00

79

00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 420-00112  Geotextile (Drainage) (Cass 1) 12. 000 0. 000
Sy 0. 000 0. 00
101. 33000 0. 000 0. 00
0320 MATERI AL ALLOMNCE Dr ai nage Geot ex 39, 156. 000
SY 0. 000 0. 00
0. 55000 39, 156. 000 21, 535. 80
0325 420-00133  Geotextile (Separator) (Cl ass 2) 70, 000. 000 60, 031. 000
SY 3, 937. 000 6, 850. 38
1. 74000 63, 968. 000 111, 304. 32
0325 MATERI AL ALLOMNCE Separ ati on Geot ex 0. 000
SY 0. 000 0. 00
0. 83000 0. 000 0. 00
0330 503-00036 *Drilled Shaft (36 Inch) 243. 000 226. 000
LF 0. 000 0. 00
375. 00000 226. 000 84, 750. 00
0335 503-00042 *Drilled Shaft (42 Inch) 102. 000 100. 000
LF 0. 000 0. 00
450. 00000 100. 000 45, 000. 00
0340 503-00048 *Drilled Shaft (48 Inch) 21.000 21. 000
LF 0. 000 0. 00
525. 00000 21.000 11, 025. 00
0345 506-00212 Ri prap (12 Inch) 3. 000 0. 000
cY 0. 000 0. 00
251. 21000 0. 000 0. 00
0350 506-01020  Geogrid Reinforcenent 70, 000. 000 59, 306. 000
5% 3, 684. 000 7, 368. 00
2. 00000 62, 990. 000 125, 980. 00
0350 MATERI AL ALLOMANCE 0. 000
5% 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 603-01125 12 Inch Reinforced Concrete Pipe (Conplete In Place) 550. 000 550. 000
LF 0. 000 0. 00

51. 53000 550. 000 28, 341.50



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 0. 000
LF 0. 000 0.00
104. 67000 0. 000 0. 00
0365 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 700. 000 1, 700. 000
LF 0. 000 0. 00
70. 00000 1, 700. 000 119, 000. 00
0365 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
19. 92000 0. 000 0. 00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 270. 000 270. 000
LF 0. 000 0. 00
120. 00000 270. 000 32, 400. 00
0370 MATERI AL ALLOWANCE Pi pe, RCP 96. 000
LF 0. 000 0.00
8. 50750 96. 000 816. 72
0375 603-01275  *27 Inch Reinforced Concrete Pipe (Conplete In Place) 517. 000 360. 000
LF 0. 000 0. 00
95. 00000 360. 000 34, 200. 00
0380 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 440. 000 312. 000
LF 0. 000 0.00
100. 00000 312. 000 31, 200. 00
0380 MATERI AL ALLOMANCE Pi pe, RCP 288. 000
LF 0. 000 0. 00
34.76780 288. 000 10, 013. 13
0385 603-01335 *33 Inch Reinforced Concrete Pipe (Conplete In Place) 292. 000 292. 000
LF 0. 000 0.00
115. 00000 292. 000 33, 580. 00
0390 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 910. 000 910. 000
LF 0. 000 0. 00
125. 00000 910. 000 113, 750. 00
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 914. 000 914. 000
LF 0. 000 0.00

135. 00000 914. 000 123, 390. 00



CONTI D

ROADWAY

CAT NO0200

0395

0400

603- 01485

0405

603- 01545

0410

604- 00305

0410

0415

604- 13005

0420

604- 13010

0425

604-19105

0425

0430

604-19205

0430

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE Pi pe, RCP

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

LF

*48 I nch Reinforced Concrete Pipe (Conplete In Place)

LF

*54 Inch Reinforced Concrete Pipe (Conplete In Place)

Inlet Type C (5 Foot)

MATERI AL ALLOWANCE | nl et

Har dwar e

Inlet Type 13 (5 Foot)

Inlet Type 13 (10 Foot)

*Inlet Type R L 5 (5 Foot)

MATERI AL ALLOWANCE | nl et

Har dwar e

Inlet Type R L 10 (5 Foot)

MATERI AL ALLOWANCE | nl et Hardware

LF

49. 80000

787.000

160. 00000

1,182. 000

205. 00000

3. 000

3, 200. 00000

1, 846. 50000

12. 000

1, 916. 92000

1. 000

2,261. 71000

45. 000

4, 100. 00000

2,464.00000

1. 000

2,170. 48000

3, 685. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

56. 000
0. 000
56. 000

787.000
0. 000
787.000

1,182.000
0. 000
1,182.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

9. 000
3. 000
12. 000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 10
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
2,788. 80
0.00
125, 920. 00
0. 00
242, 310. 00
0.00
0. 00
0. 00
3, 693. 00
5,750.76
23, 003. 04
0. 00
0.00
0.00
176, 300. 00
0. 00
2,464.00
0.00
2,170. 48
0. 00
0.00



CONTI D

ROADWAY

CAT NO0200

0435 604-30005

0435

0440

604- 30010

0440

0445

604- 39000

0450

606- 00301

0455

606- 01370

0460

606- 02005

0465

607-11525

0470

608- 00000

0475 608-00010

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Manhol e Sl ab Base (5 Foot)

MATERI AL ALLOMANCE Pr cst

Conc Manhol e

*Manhol e Sl ab Base (10 Foot)

MATERI AL ALLOMANCE Pr cst

Conc Manhol e

Manhol e Speci al

Cuardrail

Type 3 (6-3 Post

Spaci ng)

Transition Type 3G

End Anchorage (Fl ared)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7.000
EACH
5, 273. 11000
EACH
1, 167. 00000
29. 000
EACH
6, 500. 00000
EACH
1, 909. 00000
9. 000
EACH
9, 634. 63000
0. 000
LF
47. 97000
0. 000
EACH
2, 468. 97000
0. 000
EACH
2, 818. 90000
3, 245. 000
LF
1. 27000
11, 000. 000
sy
65. 00000
2, 200. 000
sy

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.000
0. 000
7.000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,814.000
0. 000
1,814.000

6, 952. 000
1, 318. 000
8, 270. 000

1,178. 000
148. 000
1, 326. 000

Page 11
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85, 670

29, 600

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00

13:34: 50

AMOUNT

36, 911.

162, 500

86, 711.

2,303

537, 550

265, 200

7

.00

00

.00

67

.00

.00

.00

78

00

00



CONTI D

ROADWAY

CAT NO0200

0477 608-10000

0480

608-10010

0485

609- 20010

0490

609-21010

0495

609- 21020

0500

609- 24003

0505

609- 24004

0510

609- 24008

0515

610- 00020

0517

612- 00001

0520 612-00101

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Si dewal k Drain

*Si dewal k Drain

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter

Type 2 (3 Foot)

*CQutter

Type 2 (4 Foot)

*Qutter

Type 2 (8 Foot)

*Medi an Cover Material (Patterned Concrete)

Delin (Ty I)

*Del ineator (Drivable Concrete Installation) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
52. 000
LF
408. 00000
10. 000
EACH
1, 018. 92000
1, 418. 000
LF
28. 18000
9, 099. 000
LF
18. 38000
19, 000. 000
LF
20. 83000
80. 000
LF
40. 43000
1, 430. 000
LF
42. 88000
1, 150. 000
LF
95. 57000
35, 395. 000
SF
12. 50000
179. 000
EACH
55. 00000
100. 000
EACH

113. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

52. 000
0. 000
52. 000

6. 000
0. 000
6. 000

1,196. 000
. 000

1, 418. 000

7,742.000
1, 357

9, 099.

000
000

13,542
1, 551.
15, 093

000
000
000

27.000
0. 000
27.000

1,145. 000
. 000
1, 430. 000

. 000
. 000
1, 150. 000

6, 906.
8, 829.
15, 735

000
000
000

. 000
0. 000
. 000

93. 000
0. 000
93. 000

Page 12

ESTI MATE RUN 10/ 01/ 2020

6, 255

24, 941.

32, 307

12,220

17, 393

110, 362

.00

.00

96

66

33

.00

80

74

50

.00

.00

13:34: 50

AMOUNT

21, 216

6,113

39, 959

167, 239

314, 387

1, 091.

61, 318

109, 905

196, 687

9, 845

10, 528

00

52

24

62

19

61

40

50

50

00

53



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0523 612-00102 Delin (Drv Conc Inst) (Ty I1) 65. 000 65. 000
EACH 0. 000 0.00
120. 75000 65. 000 7,848.75
0525 612-00103  *Delineator (Drivable Concrete Installation) (Type 50. 000 29. 000
I
) EACH 0. 000 0. 00
124.53000 29. 000 3,611.37
0530 613-00200 *2 Inch Electrical Conduit 2,632. 000 2, 565. 000
LF 67. 000 1,157.76
17. 28000 2,632.000 45, 480. 96
0535 613-00206 *2 Inch Electrical Conduit (Bored) 3,179. 000 3,029. 000
LF 150. 000 2,406. 00
16. 04000 3, 179. 000 50, 991. 16
0540 613-00300 *3 Inch Electrical Conduit 3, 127. 000 3, 107. 000
LF 20. 000 271.60
13. 58000 3,127.000 42, 464. 66
0545 613-00306 *3 Inch Electrical Conduit (Bored) 3,120. 000 1, 012. 000
LF 0. 000 0. 00
18. 51000 1,012. 000 18,732.12
0547 613-00408 4 In Elec Cond (Bored) 846. 000 846. 000
LF 0. 000 0.00
32. 74000 846. 000 27,698. 04
0550 613-01200 *2 Inch Electrical Conduit (Plastic) 2,679. 000 56. 000
LF 0. 000 0. 00
10. 68000 56. 000 598. 08
0555 613-07016 *Pul | Box (16"x16"x6") 50. 000 42.000
EACH 8. 000 10, 268. 56
1, 283. 57000 50. 000 64, 178. 50
0557 613-01400 4 Inch Electrical Conduit (Plastic) CO #4 5, 100. 000 4,504. 000
LF 386. 000 5, 018. 00
13. 00000 4, 890. 000 63, 570. 00
0560 613-07034 *Pul | Box (24"x36"x18") 25. 000 22.000
EACH 0. 000 0. 00

1, 308. 26000 22.000 28,781.72



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0565 613-10000 *Wring 1. 000 0. 750
LS 0. 000 0. 00
57, 908. 96000 0. 750 43,431.72
0570 613-13000 *Lum naire (LED) (Special) 38. 000 34.000
EACH 0. 000 0. 00
617. 10000 34. 000 20, 981. 40
0575 613-34300  *Light Standard Metal (30 Foot) 15. 000 11. 000
EACH 0. 000 0. 00
2,270. 94000 11. 000 24, 980. 34
0580 613-40010  *Light Standard Foundation 40. 000 28. 000
EACH 8. 000 11, 650. 88
1, 456. 36000 36. 000 52, 428. 96
0583 613-50100 Li ghting Control Center 5. 000 5. 000
EACH 0. 000 0. 00
8, 327. 00000 5. 000 41, 635. 00
0585 614-00011 *Si gn Panel (Class |) 2,224.000 102. 000
SF 189. 000 4,278. 96
22. 64000 291. 000 6,588. 24
0590 614-00012  *Sign Panel (Cass I1) 83. 000 9. 000
SF 9. 000 264. 96
29. 44000 18. 000 529. 92
0595 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 1, 940. 000 235. 000
LF 215. 000 5, 355. 65
24.91000 450. 000 11, 209. 50
0600 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 381. 000 10. 000
Sl i pbase
LF 46. 000 1,978.92
43. 02000 56. 000 2,409.12
0605 614-10160  *Signal Head Backpl ates 56. 000 54.000
EACH 2.000 456. 66
228. 33000 56. 000 12,786. 48
0610 614-70150 *Pedestrian Signal Face (16) (Countdown) 32. 000 32. 000
EACH 0. 000 0. 00

684. 98000 32.000 21, 919. 36



CONTI D

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0610
0615 614-70336
0615
0620 614-70448
0620
0625 614-72855
0625
0630 614-72860
0635 614-72866
0640 614-72886
0640

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE Traffic Equi pnent

*Traffic Signal

Face (12-12-12)

MATERI AL ALLOWANCE Traffic Equi pnent

*Traffic Signal

Face (12-12-12-12)

MATERI AL ALLOWANCE Traffic Equi pnent

Control | er Cabinet

*Traffic Signal

MATERI AL ALLOWANCE Control | er

Cabi net

*Pedestrian Push Button

*Fire Preenption Unit and Tiner

*I ntersection Detection System (Canera)

MATERI AL ALLOWANCE Traffic Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
EACH
275. 00000
82. 000
EACH
863. 94000
EACH
360. 00000
19. 000
EACH
1, 252. 72000
EACH
460. 00000
4. 000
EACH

29, 031. 00000

EACH
11, 440. 00000

30. 000
EACH
1, 610. 64000

8. 000
EACH
5, 825. 46000

20. 000
EACH
9, 000. 00000

EACH
5, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

75. 000
1. 000
76. 000

0. 000
0. 000
0. 000

17. 000
1. 000
18. 000

0. 000
0. 000
0. 000

3. 000
1. 000
4.000

1. 000
-1.000
0. 000

16. 000
3. 000
19. 000

0. 000
0. 000
0. 000

15. 000
5. 000
20. 000

0. 000
0. 000
0. 000

Page 15
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
863. 94
65, 659. 44
0. 00
0.00
1,252.72
22,548. 96
0. 00
0.00
29, 031. 00
116, 124. 00
-11, 440. 00
0.00
4,831.92
30, 602. 16
0. 00
0.00
45, 000. 00
180, 000. 00
0. 00
0.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0018
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 MATERI AL ALLOWANCE Tr af fic Equi prent 5. 000
EACH -5.000 - 26, 000. 00

5, 200. 00000 0. 000 0. 00

0645 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

12, 292. 69000 0. 000 0.00

0645 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

8, 244. 00000 0. 000 0. 00

0645 MATERI AL ALLOMANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
8, 244. 00000 1. 000 8, 244. 00

0650 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 5. 000 5. 000
EACH 0. 000 0.00
12, 453. 14000 5. 000 62, 265. 70

0650 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

8, 361. 00000 0. 000 0.00

0650 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

8, 361. 00000 0. 000 0. 00

0655 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
14, 193. 37000 4.000 56, 773. 48

0655 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

9, 588. 00000 0. 000 0. 00

0655 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

9, 588. 00000 0. 000 0.00

0660 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 7.000 7.000
EACH 0. 000 0.00
14, 538. 95000 7.000 101, 772. 65



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19664R- Bl D ESTI MATE RUN
PRQJECT: FSA0142- 063 ESTI MATE NO 0018
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0660 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 762. 00000 0. 000 0.00

0660 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

9, 762. 00000 0. 000 0.00

0665 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 5. 000 5. 000
EACH 0.000 0.00
17, 858. 97000 5. 000 89, 294. 85

0665 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 107. 00000 0. 000 0.00

0665 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12,107. 00000 0. 000 0. 00

0670 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
18, 899. 40000 1. 000 18, 899. 40

0670 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 841. 00000 0. 000 0. 00

0670 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

12, 841. 00000 0. 000 0.00

0675 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
21, 307. 34000 1. 000 21, 307. 34

0675 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

15, 931. 00000 0. 000 0.00

0675 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00

15, 931. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0680 614-86800

0680

0685

614-87704

0687

624-20025

0690

625- 00000

0695

626- 00000

0700

626-01103

0705

627-00008

0710

627-00013

0715

627-01010

0720 627-02010

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

*Uni nterrupted Power Supply

MATERI AL ALLOMANCE Traffic Equi pment

*Ethernet Radio (Single Cient)

24 In Drainage Pipe (CL 0) (CIP)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
9, 333. 07000
EACH
5, 250. 00000
4. 000
EACH
3, 616. 23000
40. 000
LF
80. 00000
1. 000
LS
21, 736. 94000
1. 000
LS

950, 296. 25000

1.000
LS
14, 429. 73000
340. 000
GAL
117.30000
849. 000
GAL
45. 48000
9, 332. 000
SF
14. 30000
2, 145. 000
SF

15. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

0. 950
0. 000
0. 950

1. 000
0. 000
1.000

0. 600
0. 000
0. 600

340. 000
0. 000
340. 000

849. 000
0. 000
849. 000

0. 000
0. 000
0. 000

2, 145. 000
0. 000
2, 145. 000

Page 18

ESTI MATE RUN 10/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:34: 50

AMOUNT

37,332

3,200

20, 650

950, 296

8, 657

39, 882

38, 612

34, 019

28

.00

.00

00

09

25

84

00

52

.00

70



CONTI D

CAT NO0200

0725

0730

0735

0740

0745

0750

0755

0760

0765

0767

0770

627-30323

627-30328

630- 00000

630- 00003

630- 00006

630- 00007

630- 00012

630- 00040

630- 00041

630- 80002

630- 80335

C19664R

FSA0142-063

19664R- Bl D

| TEM
DESCRI PTI ON

ROADWAY

*Preformed Plastic Paverment Marking (Wrd-Synbol) (Type

1)(In

*Preformed Pl astic Paverment Marking (XWal k- St op

Li ne) (Type |

*Fl aggi ng

*Uni formed Traffic Control

*Uni formed Traffic Control

(Vehicl e)

*Traffic Control

I nspection

*Traffic Control

Managenent

*Traffic Incident Managenent

Pl an Devel opnent

*Traffic Incident Managenent

Pl an | npl enentation

Fl ash Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 246. 000
SF
21. 84000
10, 126. 000
SF
14. 60000
15, 200. 800
HOUR
28. 87000
52. 000
HOUR
101. 89000
52. 000
HOUR
33. 96000
150. 000
DAY
226. 43000
424. 000
DAY
250. 00000
1. 000
LS
8, 560. 19000
0. 000
NON
358. 51000
11. 000
EACH
600. 00000
80. 000
EACH

113. 21000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 246. 000
0. 000
2,246. 000

3, 310. 000
0. 000
3, 310. 000

14, 350. 300
850. 500
15, 200. 800

33. 000
19. 000
52. 000

33. 000
19. 000
52. 000

111. 000
10. 000
121. 000

406. 000
18. 000
424.000

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

9. 900
0. 000
9. 900

72.000
0. 000
72.000

Page 19

ESTI MATE RUN 10/ 01/ 2020

24,553

1,935

645.

2,264

4,500

.00

.00

94

91

30

00

.00

.00

.00

.00

13:34: 50

AMOUNT

49, 052

48, 326

438, 847

5,298

1, 765

27, 398

106, 000

7,704

5,940

8, 151.

64

00

10

28

92

03

00

17

.00

00

12



CONTI D

ROADWAY

CAT NO0200

0772 630-80340

0775 630-80341

0780 630-80342

0785 630-80344

0790 630-80350

0795 630-80355

0800 630-80356

0805 630-80360

0807 630-80363

0810 630-80367

0815 630-80380

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

Drum Channel Dev (Light) (F)

*Portable Traffic Speed Monitor

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
402. 000
LF
11. 00000
619. 000
EACH
96. 23000
250. 000
EACH
135. 86000
600. 000
SF
16. 98000
317. 000
EACH
39. 62000
7.000
EACH
7,924. 93000
(A 6. 000
EACH
2, 264. 27000
410. 000
EACH
52. 08000
21. 000
EACH
85. 00000
4. 000
EACH
4,528. 53000
250. 000
EACH

13. 59000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

361. 800
0. 000
361. 800

520. 200
36. 900
557.100

217.800
0. 000
217.800

462. 600
0. 000
462. 600

285. 300
0. 000
285. 300

6. 300
0. 000
6. 300

5. 400
0. 000
5. 400

369. 000
0. 000
369. 000

18. 900
0. 000
18. 900

3. 600
0. 000
3. 600

225. 000
0. 000
225. 000

Page 20

ESTI MATE RUN 10/ 01/ 2020

3,550

.00

89

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:34: 50

AMOUNT

3,979

53, 609

29, 590

7,854

11, 303

49, 927

12, 227

19, 217

1, 606.

16, 302

3, 057

80

73

31

95

59

06

06

52

50

71

75



CONTI D

CAT NO0200

0817

0820

0823

0825

0827

0828

0829

0830

0835

0840

0845

630- 80391

630- 80520

630- 85041

630- 86810

900- 00007

900- 00007

900- 00012

700- 70010

700- 70011

700-70012

700- 70013

C19664R

19664R- Bl D
FSA0142-063

| TEM
DESCRI PTI ON

ROADWAY

Channel Dev (Fixed)

*Mobi | e Pavenent Marking Zone

Mobi | e Attenuator

*Traffic Signal (Tenporary)

Added Item (Each)/ Reset Electric Meter

Added Item (Each)/ Reset Sign Panel

Added I tem (Foot)/

15 Inch Sanitary Pipe

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Concrete Pavenent |ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018

Pedest al

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
150. 000
EACH
100. 00000
10. 000
DAY
1, 436. 34000
10. 000
DAY
600. 00000
14. 000
EACH
27, 000. 00000
1. 000
EACH
4,555. 10000
22.000
EACH
24. 20000
112. 000
LF
124. 63000
250, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
100, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

112. 500
0. 000
112. 500

2.000
0. 000
2.000

10. 000
0. 000
10. 000

12. 600
0. 000
12. 600

1. 000
0. 000
1. 000

22.000
0. 000
22.000

112. 000
0. 000
112. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 21

ESTI MATE RUN 10/ 01/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:34: 50

AMOUNT

11, 250

2,872

6, 000

340, 200

4,555

532.

13, 958

00

68

00

00

10

40

56

.00

.00

.00

.00



CONTI D: C19664R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 -27,301. 260
FA -1,997. 250 -1,997. 25
1. 00000 -29,298.510 -29,298.51
0855 700-70018 F/ A Roadway Snpot hness Incentive 200, 000. 000 65, 137. 050
FA 0. 000 0. 00
1. 00000 65, 137. 050 65, 137. 05
0860 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 155, 000. 000 139, 517. 830
FA 0. 000 0. 00
1. 00000 139, 517. 830 139, 517. 83
0865 700-70023 F/ A On- The-Job Trai nee 19, 200. 000 19, 130. 000
FA 0. 000 0. 00
1. 00000 19, 130. 000 19, 130. 00
0867 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0870 700-70210 F/ A Lights 300, 000. 000 281, 662. 770
FA 0. 000 0. 00
1. 00000 281,662. 770 281, 662. 77
0875 700-70220 F/ A Phone Service 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70270 F/ A Water Lines 200, 000. 000 199, 833. 980
FA 0. 000 0. 00
1. 00000 199, 833. 980 199, 833. 98
0885 700- 70310 F/ A Landscapi ng 30, 000. 000 17,525. 220
FA 11,105. 110 11,105.11
1. 00000 28, 630. 330 28, 630. 33
0890 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0900 700-70594 F/ A DRB Standing Conmittee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $19, 077,559.70 $ 941, 854. 60 $16, 434, 938. 46
CAT NO0300 STRUCTURES

0905 202-00165 *Rermoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
6, 958. 75000 1. 000 6, 958. 75
0910 202-00425 Renoval of Bridge Railing 278. 000 278. 000
LF 0. 000 0. 00
13. 83000 278. 000 3,844.74
0915 202- 00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
37,122. 86000 1. 000 37,122. 86
0920 206- 00000 Structure Excavation 2,112. 000 2,112. 000
cY 0. 000 0. 00
22. 42000 2,112. 000 47, 351. 04
0925 206-00100 Structure Backfill (O ass 1) 2, 000. 000 1, 158. 000
cY 0. 000 0. 00
54. 76000 1, 158. 000 63,412. 08
0930 210-00425 Reset Bridge Railing 254. 500 254. 500
LF 0. 000 0. 00
49. 19000 254. 500 12,518. 86
0935 518-01002 Bri dge Expansion Device (0-2 Inch) 65. 000 0. 000
LF 0. 000 0. 00
52. 67000 0. 000 0. 00
0940 601-03050 Concrete Class D (Wall) 350. 300 350. 300
cY 0. 000 0. 00
530. 00000 350. 300 185, 659. 00
0945 601-40400 *Structural Concrete Stain 382. 000 382. 000
SY 0. 000 0. 00

3. 40000 382. 000 1, 298. 80
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PCN: 19664R- BI D ESTI MATE RUN 10/ 01/ 2020
PRQIECT: FSA0142- 063 ESTI MATE NO 0018 13:34: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0950 602-00020 Rei nforcing Steel (Epoxy Coated) 40, 030. 000 40, 030. 000
LB 0. 000 0. 00
1. 77000 40, 030. 000 70, 853. 10
0955 604- 25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
9, 944. 62000 2.000 19, 889. 24
0960 606-11030 Bridge Rail Type 10M 185. 000 185. 000
LF 0. 000 0. 00
275. 72000 185. 000 51, 008. 20
0965 606-11032 Bridge Rail Type 10M (Speci al) 179. 000 179. 000
LF 0. 000 0. 00
312. 75000 179. 000 55, 982. 25
CAT 0300 CURRENT AMT $ 605, 430.39 % 0.00% 555, 898. 92

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0970 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
43, 021. 03000 1. 000 43, 021. 03
0975 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25,812. 62000 1. 000 25, 812. 62
0980 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 377. 63000 2.000 10, 755. 26
CAT 0400 CURRENT AMT $ 79,588.918% 0.00% 79,588. 91

PRQJECT TOTAL CURRENT AMI $19, 762,579. 00 $ 941, 854. 60 $17, 070, 426. 29



